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IDEALIST OPERATIONS
(1 Jul - 16 Sep 74)

DETACHMENT "'H"

- TERMINATION NOTIFICATION

- NO OPERATIONAL MISSIONS
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DETACHMENT "G"

"H" CAMERA TESTS - QUALIFY NEW MIRROR
(13 SORTIES)

GREAT LAKES - SHORE LINE EROSION STUDY
(1 SORTIE)

OPERATION TERMINATION - 1 AUG 74
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D/M QUARTERLY REVIEW
1 JULY - 30 SEPT

"H" CAMERA 002: 13 JULY TEST FLIGHTS QUALIFIED SENSOR FOR OPERATION PRIOR TO

TRANSFER.
TERMINATION: |
PLAN: "POLICY DECISIONS REGARDING IDEALIST ASSET DISPOSITION AND
LIQUIDATION" 18 JULY 1974 APPROVED 23 AUGUST.
AIRCRAFT:

4 U-2RS: TRANSFERRED TO SAC 1 & 2 AUGUST _

25X1

1T-37 AND 1 0-2: RETURN TO USAF BY END OF SEPTEMBER

Approved For Release 2004/07/07 : CIA-RDP75B00326R000100320001-9



Approved For Release 2004/07/07 : CIA-RDP75B00326R000100320001-9

EQUIPMENT AND SPARES:

DETACHMENT "H'
LOGISTICS ASSISTANCE TEAM 29 JULY - 20 AUGUST
DIVIDED ASSETS INTO 18 TASKS FOR DISPOSITION ACTION

TASK DESCRIPTION DISPOSITION STATUS
1 NAVY FAK : COMPLETED 22 AUGUST
2
3
4 COURIERED ITEMS _ COMPLETED 17 AUGUST‘ '
> TELETYPE GEAR FOR REHAB COMPLETED 12 AUGUST
6
1 COMMO GEAR ’ COMPLETED 20 SEPTEMBER
8 HQS PROPERTY COMPLETED 27 AUGUST
9
10 SAFES COMPLETED 4 SEPTEMBER
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EQUIPMENT AND SPARES: DET "H" (Continued)

TASK DESCRIPTION DISPOSITION STATUS ~ 55xq
11 MOD INCINERATOR & VAULT DOOR PENDING
12
13
14
15 AVIONICS/COMMO GEAR COMPLETED 27 AUGUST
16 INTRA AGENCY TRANSFER COMPLETED 19 SEPTEMBER
17
18 . PHOTOLAB PENDING

AS OF 24 SEPTEMBER ASSET REDISTRIBUTION APPROXIMATELY 97% COMPLETE.
ESTIMATE 100% COMPLETION BY 30 SEPTEMBER | |
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EQUIPMENT AND SPARES:
DETACHMENT "G":
= . LOGISTICS ASSISTANCE TEAM 21 AUGUST - 28 AUGUST
SPARES AND EQUIPMENT DIVIDED INTO NINE TASKS FOR REDISTRIBUTION

TASK DESCRIPTION DISPOSITION STATUS
1 USAF ASSETS 70% COMPLETE
25X1
2
3
4
5 VEHICLES 33% COMPLETE
6 DDS&T (OTS, OEL, OD&E) 24% COMPLETE _
25X1

ESTIMATE 100% COMPLETE BY 31 OCTOBER
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D/M QUARTERLY FORECAST

10CT - 31 DEC
TERMINATION
| AIRCRAFT:
)
251 _
1T-37 & 10-2 RETURN TO USAF -- 15 OCTOBER
EQUIPMENT & SPARES: COMPLETE DET "G" REDISTRIBUTION -- 31 OCTOBER
FACILITIES:
251
. DET "G": TRANSFER TO AFSC 1 NOVEMBER
TECH REP DISPOSITION:
) DET"G": COMPLETE RELEASE ACTION -- END OCTOBER
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25X1 ADMINISTRATIVE CLOSEOUT SCHEDULE
CLASS "A" FINANCE OFFICE CLOSED 13 SEPTEMBER 1974
COMMUNICATIONS FACILITY CLOSED - 14 SEPTEMBER 1974
MOST TECH REPS RELEASED 15 SEPTEMBER 1974
) STATION AUDIT TO BE COMPLETED 20 SEPTEMBER 1974
AIR BASE (OFFICES AND HOSTEL) FACILITY TO CLOSE | 30 SEPTEMBER 1974
25X ALL STAFF PERSONNEL TO BE OUT OF HOUSING 30 SEPTEMBER 1974
LAST FEW TECH REPS AND MOST MILITARY TO LEAVE (MAC FLIGHT) 5 OCTOBER 1974
) ACTING ADMINISTRATIVE OFFICER TO LEAVE 15-30 OCTOBER 1974
OSA SECURITY COORDINATOR TO LEAVE | 30 NOVEMBER 1974
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ADMINISTRATIVE CLOSEQOUT

CLASS "A" FINANCE TO CLOSE; CLOSEOUT AUDIT
CAFETERIA TO CLOSE

LAST 11 TECH REPS TO LEAVE

COMMO FACILITY TO CLOSE

BULK OF CLOSEOUT TO BE COMPLETED

15-18 OCTOBER
LATE OCTOBER

END OCTOBER

O/A 1 NOVEMBER
EARLY NOVEMBER*

A FEW PERSONNEL AWAITING REASSIGNMENT (INCL 2 DRIVERS)
- TO REMAIN UNTIL,....

4

COMMO PERS IN SUPPORTOF[ |10 REMAIN UNTIL
PERSONAL ARRANGEMENTS MADE

*MOVED UP FROM 31 DECEMBER

EARLY DECEMBER

INDEFINITE
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OSA STATUS REPORT

DET H - AIR BASE FACILITY CLOSED 30 SEPTEMBER
DET G - TO BE CLOSED EARLY NOVEMBER

STILL NEGOTIATING FOR NRO TAKE OVER. NRO REQUESTING CIA
TO CONTINUE FOR AN [INDEFINITE PERIOD.

TRANSFER NOT LATER THAN 1 NOVEMBER 1974

EASTMAN COMMO

HQS UNITS

CMD & DCAA TO OD&E

FINANCE, COMMO, TRAVEL TO OEL

OPERATIONS, MATERIEL, PERSONNEL TO BE ABOLISHED
(MISC. INDIVIDUAL ACTIONS)

hd . <
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THE END

Approved For Release 2004/07/07 : CIA-RDP75B00326R000100320001-9

-



